CALIFORNIA

High-Speed Rail Authority

TITLE: BETP-Bank of America Building: Structural DATE: 1/24/2017
Survey, Vibration Monitoring, Response
Actions, & Reporting

PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CHANGE ORDER (CO) CO No.: 00013.2

CONTRACTOR:  Atin: Ghassan Arigat
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE:

This Supplemental Change Order compensates the Contractor for all required 2015 construction structural surveys,
vibration monitoring, response actions, and reporting, in compliance with the approved “Plan for Protection and
Stabilization & Response Plan for Unanticipated Effects and Inadvertent Damage” for the Bank of America Building,
located at 947-951 F Street, Fresno, California.

EXTRA WORK AT AGREED LUMP SUM:
For this work, the Contractor shall be paid the agreed lump sum of $52,810.41. This lump sum constitutes full and
complete compensation for providing all services, including all markups by reason of this change.

TIME ADJUSTMENT:
There shall be no time adjustment by reason of this Change Order since the work involved does not affect the controlling
operation(s).
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CALIFORNIA

High-Speed Rail Authority

TITLE: BETP-Bank of America Building: Structural DATE: 1/24/2017
Survey, Vibration Monitoring, Response
Actions, & Reporting

PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CHANGE ORDER (CO) CO No.: 00013.2

Release of Claims

Except as modified by this Change Qrder, all terms and conditions of the Confract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitabie adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury {under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate "none” if no
such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event
contemplated by this Change Order in the form above.

Tutor Perini/Zachry/Parsons, a Joint Venture

Acceptance®y\ "\

Signature ! . _ _ Date
g Ghassan Arigat - Project Manager/Director q’?__ [ \ ﬂ/
J | v
California High-Speed Rail Authority
Submiited by
= Date
John C. Lee - D-B Oversight Manager ﬂ, 3/' 17
Approvalby
/ Signatdre Date
Hugo Mejia — Design & Construction Manager
Y3/
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